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INSTRUCTIONS: 
Research project investigators and/or project managers should complete a quarterly progress report (QPR) for each 
calendar quarter during which the projects are active. 

 

WisDOT research program category: 
 Policy research   Wisconsin Highway Research Program 
 Other      Pooled fund TPF#                 

Report period year: 2011 
 Quarter 1 (Jan 1  Mar 31) 
 Quarter 2 (Apr 1  Jun 30) 
 Quarter 3 (Jul 1  Sep 30) 
 Quarter 4 (Oct 1  Dec 31) 

Project title: Evaluation  of  Thin  Polymer  Deck  Overlays  and  Deck  Sealers 

Project investigator: Habib  Tabatabai Phone: 414-­‐229-­‐5166  E-mail: ht@uwm.edu 

Administrative contact: Peg  Lafky Phone: (608)266-­‐3663  E-mail: marguerite.lafky@dot.wi.gov 

WisDOT contact: Travis  McDaniel Phone:                  E-mail: Travis.McDaniel@dot.wi.gov 

WisDOT project ID: 0092-­‐12-­‐06 Other project ID:                 Project start date: 9/1/2011 

Original end date: 8/31/2014 Current end date: 8/31/2014 Number of extensions: 0 

 
Project schedule status: 
  On schedule   On revised schedule   Ahead of schedule   Behind schedule 
 
 
Project budget status: 

 

Project description:  
This project explores the waterproofing capabilities, durability, and additional benefits of utilizing thin polymer overlays on 
bridge decks in Wisconsin. In this research we will compare performance of thin polymer overlays with conventional deck 
sealers, polymer modified asphaltic concrete overlays, as well as new and emerging technologies to determine the 
optimal bridge deck maintenance strategy to be employed by WisDOT. 
     
Progress this quarter (includes meetings, work plan status, contract status, significant progress, etc.):  
 
A comprehensive review of literature was initiated (Task 1). All reports and papers obtained were catalogued and included 
in an electronic End Note  database. Work on review and synthesis of obtained literature commenced. We were able to 
obtain a pre-publication final report of a NCHRP Synthesis study on a similar topic. This document provided valuable 
information and references. The NCHRP study also included a national survey regarding deck polymers. However, the 
survey analyses were limited. We have asked the PI for the NCHRP study to provide us with the raw data (which is not in 
electronic form) (Task 2). He has promised to provide us with the results from at least the Midwestern states in January 
2012. These raw data will be converted into electronic form, analyzed and used in detail for the Task 2 survey planned for 
this study. 
 
Anticipated work next quarter:  
Continue working on Task 1 and 2 and begin Task 3. 
 
Circumstances affecting project or budget:  
 
None 

Total 
Project Budget 

Expenditures 
Current Quarter 

Total 
Expenditures 

% Funds 
Expended 

% Work 
Completed 

$166,992.00   $12,087.00   $12,087.00   7%   10%  
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